Checkpoint #3: Juan Manuel

Role A. Accounts & Access · COSC 3380 · Group 6 · Due Tuesday, October 27, 2026

Your schedule

Week	What you do
Week 1 (Oct 8 to 14)	Build the account system: password hashing, login, logout, member vs. staff roles. Publish the two reusable checks (logged in, staff only) so others can use them.
Week 2 (Oct 15 to 21)	Staff forms to register, edit and deactivate members. "My account" page. The members-by-type query.
Week 3 (Oct 22 to 26)	Merge Oct 22, test every page as a member and as staff, fix bugs only after the Oct 24 freeze.

What you build

You decide who is allowed in and what they can see. Everyone else's pages depend on your login, so the first part must be finished in Week 1.

Tables: Member, Staff, MemberType.

Build, in this order:

1. **Login and logout.** The user types a username or email and a password. The server finds the row in Member or Staff and compares the password to `Password_hash` using a hashing library such as bcrypt. Never store or compare a plain password. A successful login starts a session.
2. **Two small checks the others reuse.** One says "you must be logged in", the other says "you must be staff". Teammates attach them to their pages, so publish them early in the repo.
3. **Staff forms.** Register a new member, edit a member's record, and deactivate an account by setting `Is_active` to false. Never delete a member.
4. **Member "my account" page.** Shows the member's own details and member type.

SQL you write: find a user by username; insert a member; update `Is_active`; list members with their type name (a JOIN to MemberType). **Query:** members by type.

Watch out for: deactivated accounts must not log in; an employee who also borrows has both a Staff row and a Member row linked by `Staff_id`; the sample data needs hashed passwords, not typed ones.

Done when: a member and a staff test account both log in and see different menus, and a member who types a staff-only address is turned away.

Key dates (all teams)

Date	What
Wed Oct 14	Skeleton live on Azure, login working
Wed Oct 21	Every area's pages merged and deployed
Sat Oct 24	Code freeze: bug fixes only
Mon Oct 26	Final test as each role, email sent to the TAs and uramamur@bcm.edu
Tue Oct 27	Checkpoint #3 deadline (safety day)

Working rules

- Stack: Node.js, Express, the mysql2 driver, plain HTML/CSS/JavaScript, MySQL.
- Test on your own local MySQL copy of the project dump, not on the hosted database.

- Keep database passwords out of GitHub. They go in a local `.env` file that is never committed.
- Merge into main at least every two days. One person owns each file.
- Deactivate or withdraw records instead of deleting them. History tables keep their rows.
- Stuck for more than an hour? Say so in the group chat.