Checkpoint #3: Farwa

Role C. Search & Holds · COSC 3380 · Group 6 · Due Tuesday, October 27, 2026

Your schedule

Week	What you do
Week 1 (Oct 8 to 14)	Help build the skeleton. Start the catalog search page.
Week 2 (Oct 15 to 21)	Availability count, place and cancel a hold, "my holds" page, staff hold list. The availability query. The hold-ready trigger with Josh.
Week 3 (Oct 22 to 26)	Merge Oct 22, test every page as a member and as staff, fix bugs only after the Oct 24 freeze.

What you build

You build how members find items and put their name in line for ones that are out.

Tables: CatalogItem and the category tables (reading), Copy, Hold, Member.

Build, in this order:

1. **Search page.** A box for a title or author, plus a filter for category. Results show each item with how many copies are available.
2. **Availability.** An item's available count is the copies whose `Status` is available, minus any copy reserved for a Ready hold. This number also decides short vs. standard loans, so Austin will reuse your query.
3. **Place a hold.** A button on the item page that adds a Hold row for the logged-in member. The database allows only one open hold (Active or Ready) per member and item, so show a clear message if they already have one.
4. **"My holds" page.** Lists the member's holds with their status, and a cancel button that sets the status to Cancelled.
5. **Staff hold list.** Shows the waiting holds for an item, oldest first by `Hold_date`, so staff know who is next.

SQL you write: a search with LIKE and JOINs; the availability count; insert a hold; update a hold's status. **Query:** availability.

Trigger, with Josh: when a copy is returned and someone is waiting, their hold becomes Ready, the returned copy is recorded in `Reserved_copy_id`, and a Notification is created. A Ready hold must name its copy, or the database refuses it.

Watch out for: a hold is placed on the item, not on one copy; a Ready hold expires after 2 days.

Done when: a member searches, sees correct availability, places a hold, sees it in "my holds", and cancels it.

Key dates (all teams)

Date	What
Wed Oct 14	Skeleton live on Azure, login working
Wed Oct 21	Every area's pages merged and deployed
Sat Oct 24	Code freeze: bug fixes only
Mon Oct 26	Final test as each role, email sent to the TAs and uramamur@bcm.edu
Tue Oct 27	Checkpoint #3 deadline (safety day)

Working rules

- Stack: Node.js, Express, the mysql2 driver, plain HTML/CSS/JavaScript, MySQL.
- Test on your own local MySQL copy of the project dump, not on the hosted database.
- Keep database passwords out of GitHub. They go in a local `.env` file that is never committed.
- Merge into main at least every two days. One person owns each file.
- Deactivate or withdraw records instead of deleting them. History tables keep their rows.
- Stuck for more than an hour? Say so in the group chat.